Washington Stata
Department of Transportation

1-90/Barker to Harvard - Improve Interchanges and Local Roads

Project Information Project Milestones

PIN: 609049L
Region: Eastern
State Route: 1-90
Current Status: Completed

As of Date: December 2020
Regional Admin: M. Gribner

Legislative Districts: 04

Project Description

Connecting Washington project to enhance mobility, increase level of service, and improve safe
operations on Interstate 90 and local roads.

Contractor: 009569 - CPM DEVELOPMENT CORPORATION - $1,824,777.09 - 06/16/2020

Project Web Site: https://www.wsdot.wa.gov/projects/i90/barker-harvard/home

Milestone Original Date Current Date Status
Project Definition Complete Q4 2018 Q4 2018 On Schedule
Preliminary Engineering Start Q32018 Q32018 On Schedule
Environmental Complete Q4 2019 Q4 2019 On Schedule
Right of Way Complete Q42019 Q22020 Late
Contract Advertisement Q4 2019 Q2 2020 Late
Operationally Complete Q4 2020 Q4 2020 On Schedule
Project Cost Summary ($ in Thousands)
Leg. Initial Current Leg. Current Approved
Project Status Budget Budget Cost
Preliminary Engineering $0 $1,000 $1,000
Right of Way $0 $600 $0
Construction $0 $2,300 $2,346
Total $0 $3,900 $3,346
Project Funding Summary - Current Approved Cost ($ in Thousands)
Pre-
Existing
Project Phase Nickel TPA Funds CWA Other Total
Prelim Engineering $0 $0 $400 $600 $1,000
Right of Way $0 $0 $0 $0 $0
Construction $0 $0 $0 $2,346 $2,346
Total $0 $0 $400 $2,946 $3,346
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Washington Stata
Department of Transportation

1-90/Barker Rd Intersection Improvements

Project Information Project Milestones

PIN: 609049M
Region: Eastern
State Route: 1-90
Current Status: Completed

As of Date: December 2020
Regional Admin: M. Gribner

Legislative Districts: 04

Project Description

Improve the intersection of the eastbound 1-90 on and off ramps and Barker Rd by constructing a
roundabout, and realigning Broadway Ave, by grading, drainage, paving, site preparation,
permanent signing, traffic control and other work.

Contractor: 009569 - CPM DEVELOPMENT CORPORATION - $1,573,620.91 - 06/16/2020

Project Web Site: https://www.wsdot.wa.gov/projects/i90/barker-harvard/home

Milestone Original Date Current Date Status
Project Definition Complete Q2 2019 Q2 2019 On Schedule
Preliminary Engineering Start
Environmental Complete
Right of Way Complete
Contract Advertisement Q4 2019 Q2 2020 Late
Operationally Complete Q4 2020 Q4 2020 On Schedule
Project Cost Summary ($ in Thousands)
Leg. Initial Current Leg. Current Approved
Project Status Budget Budget Cost
Preliminary Engineering $0 $0 $0
Right of Way $0 $0 $0
Construction $0 $2,500 $2,500
Total $0 $2,500 $2,500
Project Funding Summary - Current Approved Cost ($ in Thousands)
Pre-
Existing
Project Phase Nickel TPA Funds CWA Other Total
Prelim Engineering $0 $0 $0 $0 $0
Right of Way $0 $0 $0 $0 $0
Construction $0 $0 $2,500 $0 $2,500
Total $0 $0 $2,500 $0 $2,500
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Washington Stata
Department of Transportation

1-90/Barker to Harvard - WB on-Ramp Improvement

Project Information Project Milestones

PIN: 609049R
Region: Eastern
State Route: 1-90
Current Status: Construction

As of Date: December 2020
Regional Admin: M. Gribner

Legislative Districts: 04

Project Description

The configuration of the Harvard Rd I/C delivers westbound traffic on to 1-90 with two separate
ramps that merge on to 1-90 separately, but close together. This condition creates conflict and
congestion. This project will improve the ramp geometry and acceleration length to provide a
better level of service and merge opportunities.

Contractor: 009579 - N.A. DEGERSTROM, INC. - $802,836.04 - 08/18/2020

Project Web Site: https://www.wsdot.wa.gov/projects/i90/barker-harvard/home

Milestone Original Date Current Date Status
Project Definition Complete Q4 2018 Q4 2018 On Schedule
Preliminary Engineering Start Q22019 Q22019 On Schedule
Environmental Complete Q1 2020 Q2 2019 Early
Right of Way Complete Q12020 Q22020 Late
Contract Advertisement Q2 2020 Q2 2020 On Schedule
Operationally Complete Q32021 Q22021 Early
Project Cost Summary ($ in Thousands)
Leg. Initial Current Leg. Current Approved
Project Status Budget Budget Cost
Preliminary Engineering $0 $400 $400
Right of Way $0 $700 $0
Construction $0 $2,850 $1,026
Total $0 $3,950 $1,426
Project Funding Summary - Current Approved Cost ($ in Thousands)
Pre-
Existing
Project Phase Nickel TPA Funds CWA Other Total
Prelim Engineering $0 $0 $100 $300 $400
Right of Way $0 $0 $0 $0 $0
Construction $0 $0 $0 $1,026 $1,026
Total $0 $0 $100 $1,326 $1,426
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Washington Stata
Department of Transportation

1-90/Barker to Harvard - Add Lane Harvard Rd Bridge

Project Information Project Milestones

PIN: 609049S
Region: Eastern
State Route: 1-90
Current Status: Construction

As of Date: December 2020
Regional Admin: M. Gribner

Legislative Districts: 04

Project Description

The Harvard Rd bridge is currently a two lane structure. Northbound traffic volumes are driving
the need for an additional northbound lane in order to prevent the northbound traffic queue from
impacting the function of the Harvard Rd/Appleway I/S that is located immediately south of 1-90.
This project adds an additional northbound lane from the intersection north across bridge 90/589
to the westbound on ramp. This added capacity will reduce congestion and the I/S conflict.

Contractor: 009579 - N.A. DEGERSTROM, INC. - $2,165,998.21 - 08/18/2020

Project Web Site: https://www.wsdot.wa.gov/projects/i90/barker-harvard/home

Milestone Original Date Current Date Status
Project Definition Complete Q4 2018 Q4 2018 On Schedule
Preliminary Engineering Start Q22019 Q22019 On Schedule
Environmental Complete Q1 2020 Q2 2019 Early
Right of Way Complete Q12020 Q22020 Late
Contract Advertisement Q2 2020 Q2 2020 On Schedule
Operationally Complete Q32021 Q22021 Early
Project Cost Summary ($ in Thousands)
Leg. Initial Current Leg. Current Approved
Project Status Budget Budget Cost
Preliminary Engineering $0 $500 $500
Right of Way $0 $50 $50
Construction $0 $4,000 $2,736
Total $0 $4,550 $3,286
Project Funding Summary - Current Approved Cost ($ in Thousands)
Pre-
Existing
Project Phase Nickel TPA Funds CWA Other Total
Prelim Engineering $0 $0 $0 $500 $500
Right of Way $0 $0 $0 $50 $50
Construction $0 $0 $148 $2,588 $2,736
Total $0 $0 $148 $3,138 $3,286
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Washington Stata
Department of Transportation

1-90/Barker to Harvard Phase 2 - Improve Interchanges and Local Roads

Project Information Project Milestones

PIN: 609069
Region: Eastern
State Route: 1-90
Current Status: Pre-Construction

As of Date: December 2020
Regional Admin: M. Gribner

Legislative Districts: 04

Project Description

Connecting Washington project to enhance mobility, increase level of service, and improve safe
operations on interstate 90 and local roads.

Project Web Site: https://www.wsdot.wa.gov/projects/i90/barker-harvard/home

Milestone Original Date Current Date Status
Project Definition Complete Q4 2018 Q4 2018 On Schedule
Preliminary Engineering Start Q42019
Environmental Complete Q4 2020
Right of Way Complete Q4 2020
Contract Advertisement Q4 2020 Q1 2021 Late
Operationally Complete Q32022 Q32022 On Schedule
Project Cost Summary ($ in Thousands)
Leg. Initial Current Leg. Current Approved
Project Status Budget Budget Cost
Preliminary Engineering $0 $850 $0
Right of Way $0 $5,000 $0
Construction $0 $8,650 $11,500
Total $0 $14,500 $11,500
Project Funding Summary - Current Approved Cost ($ in Thousands)
Pre-
Existing
Project Phase Nickel TPA Funds CWA Other Total
Prelim Engineering $0 $0 $0 $0 $0
Right of Way $0 $0 $0 $0 $0
Construction $0 $0 $3,000 $8,500 $11,500
Total $0 $0 $3,000 | $8,500 $11,500
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